PRE-BID AUDITS

. . MFSQA Form | Self Audit [ Audit Request| Site Visit Final Audit
Facility Steel Items to be Fabricated Submittal Date | Result Datcg Date Results Date Complete

Shanghai Pujiang Cable Co., China Wire, PPWS 11/23/05 Approved 11/23/05 01/09/06 Pass 01/16/06
Nippon Steel/Tokyo Rope, Japan Wire, PPWS, Suspender Rope 12/13/05 Approved 12/13/05 12/20/05 Pass 12/27/05
China Railway Shanhaiguan Bridge Group, China Tower, OBG 12/13/05 Approved 12/13/05 01/04/06 Incomplete
China Railway Turnout Bridge - Boaji Tower, OBG 12/23/05 Approved 12/23/05 01/14/06 Pass 01/18/06
China Railway Turnout Bridge - Anging Tower, OBG 12/23/05 Approved 12/23/05 01/16/06 | Contingent Pass 01/18/06
Hochang Machinery Ind., South Korea Hinge K, Bearings, Shear Keys 12/30/05 Approved 12/30/05 01/19/06 | Contingent Pass 01/23/06
Wire Rope Corp. of America, St. Joseph, MO. Wire rope, suspenders 01/10/06 Approved 01/24/06 02/23/06 Pass 03/06/06
Wire Rope Corp. of America, Chillicothe, MO. suspender wire 01/10/06 Approved 01/24/06 02/24/06 Pass 03/06/06
Wire Rope Corp. of America, Cuatitlan, Mexico |suspender wire 01/10/06 Approved 01/24/06 02/28/06 Pass 03/06/06
Zhenhua Port Machinery Co., China Tower, OBG 01/18/06 Approved 01/18/06 02/14/06 | Contingent Pass 02/17/06
Shanghai Heavy Machinery Plant, China Saddles 02/14/06 Approved 02/14/06 02/17/06 Incomplete 02/20/06
IHI-MHI, AICHI facility (IHI), Japan Tower, OBG 02/10/06 Approved 02/10/06 03/06/06 Pass 03/07/06
IHI-MHI, Yokohama facility (IHI), Japan Tower, OBG 02/10/06 Approved 02/10/06 03/08/06 Pass 03/10/06
IHI-MHI, Yokohama facility (MHI), Japan Tower, OBG 02/10/06 Approved 02/10/06 03/09/08 Pass 03/10/06
Japan Steel Works, Japan Tower Saddle, East Saddle 02/14/06 Approved Withdraw --
China Railway Turnout Bridge - Anshan Saddles 03/09/06 Approved 03/09/06 03/14/06 | Contingent Pass 03/17/06
China Railway Turnout Bridge - Wuhan Saddles 03/09/06 Approved 03/09/06 03/15/06 | Contingent Pass 03/17/06

Last updated on 3/17/06




Legend:

"Pass" Indicates that a facility currently appears to have all Facilities, Equipment, Personnel, and Procedures in place to conduct the work
on the bid item indicated for this project.
"Fail" Indicates that a facility:
a) Has not corrected all contingent items from a previous department audit for this project for the given bid item number, OR
b) Appears to lack the ability to supply the bid item indicated within the parameters and/or schedule specified for this project.
"Contingent Pass" Reasonable plans are in place to make necessary changes to the facility prior to the start of work on this project.

All contingencies must be corrected as determined by a passing department re-audit prior to fabrication to
receive a status of "PASS."

For more detailed information regarding the results of the MFSQA and Department Audits please
contact the audited facility directly. The Department will not release detailed results of audits to third parties.




